

Letter Agreement, Phase 1

UVALUX International Inc. and Daniel Abrahamson Date: ____

This letter sets out what we have agreed for Phase 1. It is short on purpose. The full detail sits in the Phase 1 Proposal dated August 2026, which this letter refers to and does not replace.

1. What is being built

A proof of concept for the UVALUX Intelligence Platform: **Bask**, salon intelligence for the salon owner, and **Compass**, the intelligence layer for UVALUX over the network of salons running it.

Phase 1 delivers:

- working software, with database-backed accounts and interactive interfaces
- a salon intelligence dashboard demonstrating opportunity detection and recommendations
- a UVALUX intelligence dashboard, the internal view of account signals and opportunities
- an initial analytics engine, deterministic business calculations and opportunity detectors
- an AI recommendation layer that turns findings into plain-language recommendations
- a UVALUX knowledge prototype, semantic ingestion and retrieval of selected UVALUX expertise
- a benchmarking prototype comparing participating salons against their peers
- an initial data-ingestion framework
- demonstration datasets sufficient to show the product end to end
- pilot testing with a small group of UVALUX-selected stakeholders where practical
- a Phase 2 roadmap

Anything not on that list is Phase 2 scope, agreed separately.

2. What it costs

C\$25,000 + HST, in three payments:

C\$10,000	on kickoff and commencement of development
C\$10,000	on a working end-to-end MVP, delivered together with the Phase 1 findings and the Phase 2 roadmap
C\$5,000	on completion of the Phase 1 pilot build

Reasonable hosting and development infrastructure during the MVP period are included, unless unusually large external costs are approved in advance.

3. How long it takes

Twelve weeks from kickoff.

Those twelve weeks begin when UVALUX has provided the sample data export and named the pilot stakeholders. Both are needed before the build can start, so the schedule does not run while we are waiting for them.

Development milestones inside the twelve weeks are set at kickoff.

4. What each side does

Daniel leads product design, software development, data-model development, AI architecture, analytics implementation, testing, iteration, and deployment of the MVP.

UVALUX supports with industry knowledge, available data, pilot-customer introductions, feedback, subject-matter expertise, and relevant training and coaching material.

This is an independent-contractor engagement. It is deliberately simple while the opportunity is being validated.

5. Who owns what

Daniel retains ownership of the generalised underlying software, frameworks, code, reusable technology and development methods created during Phase 1.

UVALUX receives the right to use the Phase 1 product internally, and with agreed pilot participants, for evaluation and testing.

UVALUX's confidential information, customer information, business data, proprietary training, product information and internal knowledge remain the property of UVALUX.

If Phase 1 becomes a broader commercial product, the parties will agree the commercial structure as part of Phase 2 planning. That might be licensing, revenue share, exclusivity, equity, a joint venture, an acquisition, or something else. **Nothing in Phase 1 commits either party to any of them.**

6. Ending it

Either party may end Phase 1 in writing. Payments already earned at that point remain payable, and payments not yet earned are not owed.

Agreed

For UVALUX International Inc.	Daniel Abrahamson
Signature _____	Signature _____
Name _____	Date _____
Title _____	
Date _____	

This letter records what we agreed in plain language. It refers to the Phase 1 Proposal (August 2026) for the detail behind each section.